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DEVELOPMENT
- R R e e G i
Permitting

Develop EIS/EIR Planning
Process

EIS/EIR Assessment,
Hearings, & Report

Generator Interconnection

Submit Generator
Interconnection Request

Suspension Period While
Serial IRs are Processed

Phase | Study

Results Meeting

Phase [l Study

Engineering
Electrical
Civil

Start-Up Solar Equipment
Assembly Plant

CONSTRUCTION

Crder Major Sub Equipment
115KV Transmission Line
34 5115k Project Substation
Dig Wells

Senvice Roads

O&M Building

LV & HV Electrical System
Grp 1 Solar Unit Installation
Grp 1 Testing

Grp 1 COD

Grp 2 Solar Unit Installation
Grp 2 Testing

Grp 2 COD

Grp 3 Solar Unit Installation
Grp 3 Testing

Grp 3 COD

Grp 4 Solar Unit Installation
Grp 4 Testing

Grp 4 COD

Grp 5 Solar Unit Installation
Grp 5 Testing

Grp 5 COD

Grp 6 Solar Unit Installation
Grp 6 Testing

Grp 6 COD

Grp 7 Solar Unit Installation
Grp ¥ Testing

Grp ¥ COD

Grp 8 Solar Unit Installation
Grp 8 Testing

Grp 8 COD

Grp 9 Solar Unit Installation
Grp 8 Testing

Grp 9 COD

Grp 10 Solar Unit Installation
Grp 10 Testing

Grp 10 COD

Grp 11 Solar Unit Installation
Grp 11 Testing

Grp 11 COD

Grp 12 Solar Unit Installation
Grp 12 Testing

Grp 12 COD

Grp 13 Solar Unit Installation
Grp 13 Testing

Grp 13 COD

Grp 14 Solar Unit Installation
Grp 14 Testing

Grp 14 COD

Grp 15 Saolar Unit Installation
Grp 15 Testing

Grp 15 COD

Grp 16 Solar Unit Installation
Grp 16 Testing

Grp 16 COD

Grp 17 Solar Unit Installation
Grp 17 Testing

Grp 17 COD

Grp 18 Solar Unit Installation
Grp 18 Testing

Grp 18 COD

Grp 19 Solar Unit Installation
Grp 19 Testing

Grp 19 COD

Grp 20 Solar Unit Installation
Grp 20 Testing

Grp 20 COD
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